
EPA Plan:  CES Environmental Services  
 
The EPA Removal Action will focus on three activities:  (1) Waste Removal (chemical wastes);  (2)  
Cleanup of Spillage (ie. Cleaning up spillage on concrete/asphalt); and (3) Cleanup of Visible Soil 
Contamination. 
 
 Waste Removal: 
 

- Vacuum/Rolloff Boxes 
- Frac Tanks 
- ASTs (Exterior) 
- ASTs (Interior) 
- Totes/Drums/Smaller Containers 
- Container Cleaning and/or Disposal 

 
Cleanup of Spillage 
 
- Gross Removal of Spilled Materials/Disposal 
- Pressure Wash and Collection of Rinse Water and Waste/Disposal 

 
Cleanup of Visible Soil Contamination 
 
- Excavate locations with visible evidence of soil contamination/disposal 

 
 
August 18 - Assessment TDD to be issued to START Contractor to begin the following: 
 

- Vacuum/Rolloff Boxes:  Sample Boxes for Disposal Profiling and determine volumes; 
- Frac Tanks – Sample Frac Tanks for Disposal Profiling and determine volumes; 
- ASTs (Exterior) – Sample ASTs for Disposal Profiling and determine volumes; 
- ASTs (Interior) – Sample ASTs for Disposal Profiling and determine volumes; 
- Totes/Drums/Smaller Containers – Consolidate, Hazcat, and determine bulking scheme; 

 
August 25 - Issue TO to ERRS Contractor. 
August 25 – Issue Removal Support TDD to START Contractor. 
September 15 – Mobilize ERRS Contractor to begin transferring vacuum/rolloff boxes and frac tanks 
wastes into shippable containers for shipment off-site. 
January  31 – Complete with Waste Disposal and Container Cleaning; 
March 1 – Complete with Cleanup of Spillage and excavation of visible soil contamination 
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